AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L ContractID Code Page 1 Of7

Cost Contract

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
PO0031 2001MAR30 SEE SCHEDULE
6. | ssued By Code | w6Hzv | 7. Administered By (If other than Item 6) Code S2305A
TACOM DCM DETRO T
AVBTA- LC- CAEB- W U S. ARMY TANK- AUTOMOTI VE AND
LEON W LSON (810)574- 7192 ARMAVENTS COMVAND ( TACOM)
WARREN, M CHI GAN 48397- 5000 BLDG 231 ATTN. DCMDE- GID
HTTP: / / CONTRACTI NG TACOM ARMY. M L WARREN, M 48397-5000
EMAI L: W LSONL@ACOM ARMY. M L
SCD A PAS NONE ADP PT SC1012
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

GENERAL DYNAM CS LAND SYSTEMS DI V
38500 MOUND RD 9B. Dated (See Item 11)
STERLING HEIGHTS M 48310- 3260

10A. Modification Of Contract/Order No.

DAAEQ7- 00- C- NO44
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 7V\B56 | Facility Code 2000MARLO

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
ACRN: AA NET DECREASE: -$95, 774, 812. 00

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: C It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: H 25 LONG LEAD MATERI AL PROVI SI ONS

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Contract Expiration Date: 2006DEC31

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
JOHN REGENHARDT
REGENHAJ @ACOM ARMY. M L (810) 574- 6973

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / S| GNED/
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243
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CONTINUATION SHEET
PIIN/SIIN DAAEO7- 00- C- N044 MOD/AMD P00031

Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS DI V

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

1. The purpose of this nodification is to transfer the Long Lead Material (LLM, CLINs 1001AA and 1003AA, including associated
| abor, and funding fromthis contract to Delivery Order DAAEO7-01- G NOO1/0003 in accordance with provisions H 25.2 of this
Contract, and H 5.1. of the tank delivery order G NO01/0003. This nodification will deobligate the funding and transfer these
CLINs and funding to Deliver Order DAAEO7-01-G N0O1l, D.O 0003.

2. CLIN 1001AA, page Bl is deleted inits entirety fromthis contract and the $95,774,812 in obligated funding is entirely
deobligated. Al labor and long | ead naterial associated with this funding is transferred to DAAEO7-01- G N0O1, D.O 0003.

3. CLIN 1003AA, page Bl(a) is deleted in its entirety fromthis contract. Al Gun Munts under this CLIN 1003AA are transferred
to DAAEO7-01- G- N0O1, D. O 0003.

4. Special Provision H 25.4.1. has been changed to reflect the Governnent's responsibility for Myl. This provision also changes
the contractor's authorization to acquire long |ead naterial for the remaining two years of this three year nultiyear cost

rei mbursenment contract. Page H3 is deleted and replaced by the attached identically nunbered page.

5. As aresult of the above changes, the obligated ambunt of the contract and the contract value are changed as follows:

Current funded anount: $219, 639, 174
Anpunt bei ng deobl i gat ed: ($ 95,774, 812)
New funded anount : $123, 864, 362
Current contract val ue: $219, 639, 174
Anmount bei ng deobl i gat ed: ($ 95,774,812)
New contract val ue: $123, 864, 362

6. Al other terms and conditions remain unchanged and in full force and effect.

*** END OF NARRATIVE A 028 ***
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CONTINUATION SHEET PIIN/SIIN DAAEO7- 00- C- N044 MOD/AMD P00031
Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS DI V
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
1001AA DELETED
1003AA DELETED




CONTINUATION SHEET

PIIN/SIIN DAAEQ7- 00- C- N044

Reference No. of Document Being Continued Page 4 of 7

MOD/AMD P00031

Name of Offeror or Contractor:

GENERAL DYNAM CS LAND SYSTEMS DI V

SECTI ON G - CONTRACT ADM NI STRATI ON DATA

LI NE PRON

| TEM AVE CD

1001AA 470BVA0447
312065

SERVI CE NET CHANGE

NAME BY ACRN

NET CHANGE FOR AWARD:

$

OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
AA 2 $ 95,774,812.00 $ -95,774,812.00 $ 0.00
0GAAUA
NET CHANGE $ -95,774,812.00
ACCOUNTI NG | NCREASE/ DECREASE
ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
21  02033000005R5R02P31206531E9 S201130BVA04 Wb6HZV $ -95,774,812. 00
NET CHANGE $ -95,774,812. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMT
219, 639, 174. 00 $ -95,774,812.00 $ 123, 864, 362. 00
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CONTINUATION SHEET
PIIN/SIIN DAAEO7- 00- C- N044 MOD/AMD P00031

Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS DI V

SECTI ON H - SPECI AL CONTRACT REQUI REMENTS

H. 22. SMALL, SMALL DI SADVANTAGED, AND WOMVEN- OANED BUSI NESS SUBCONTRACTI NG PLAN (DOD CONTRACTS) 252.219- 7003 ( APR 1996)

H 22.1. In furtherance of the Governnent's policy of pronoting the devel opnent of snmall disadvantaged business enterprises, the
contractor agrees to award subcontracts to such enterprises, as they are defined in the referenced clause to the maxi mum
practicable extent consistent with efficient contract performance.

H.22.2. The Contractor's Small Business Subcontracting Plan, GDLS nunmber L-0079 dated 3/01/00, is incorporated into the Contract
by reference.

H. 23. MATERI AL COST

H. 23.1. To assure conformance to the nuclear hardness requirenment of SA-S00001C, the Contractor may use electronic material that
is certified as being nuclear hard to the appropriate levels. Sem conductors and hi gher assenblies procured fromthe Radiation
Tol erant Assurance Source of Supply Center (RTASSC) are considered certified, to the levels and conditions specified on the
correspondi ng Wiite Sands Standard Drawings (WBDs). Additionally, a nuclear hardness Letter of Certification (LOC) fromthe
RTASSC for higher assenblies will nmeet this material requirenent. The Contractor is not responsible for the nuclear hardness of
el ectronic material procured using WSDs and LOCs from RTASSC, to the extent and under the conditions provided by the WSDs and
LQCs.

H. 24. MAKE- OR- BUY PROGRAM

H 24.1. In accordance with FAR 52.215-9 (April 1984), changes to those itens |isted on ATTACHVENT VI, Make-or-Buy Program
require Governnent approval. Approved changes will not require an equitable adjustnment to the contract price.

H. 25. LONG LEAD MATERI AL PROVI SI ONS

H. 25.1 REPRESENTATI ON OF LONG LEADTI ME MATERI AL_ADEQUACY (MLA2)

H 25.1.1 The Contractor by execution of and perfornmance of this contract represents that the Long Lead-tine Materials it acquires
under this Contract are both necessary and adequate to neet the planned Tank delivery schedules set forth in Section F.
Notification pursuant to H 25.1.2. bel ow waives the representation for the particular itemin the notification.

H 25.1.2. The Contractor shall notify the Procuring Contracting Officer in witing within five days of the Contractor's know edge
of any Long Lead-tine Materials delivery schedule which will not support the planned Tank delivery schedules set forth in section
F. Such notification shall include the Contractor's actions to renedy the deficiency, including actions utilizing this contract's
DX priority rating, and his reconmended corrective action.

H. 25.2. TRANSFER OF LLM COSTS TO FFP VEHI CLE PRI CE

H. 25.2.1. In accordance with this provision, all allowable costs incurred for material acquired under this Contract under a Cost-
no-fee CLIN for Long Lead Material shall be treated as if acquired solely under this contract on a fixed price basis for vehicles
utilizing that LLM when the vehicles are called up. In the event paynents nmade to the Contractor under the LLM cost CLIN(s)

exceed the linmitations inposed by the Progress Paynent Provision of a follow on tank contract when this effort is converted to
vehicles, such paynments will be adjusted to be in conpliance with the Progress Paynent Provision by subnittal of an adjusting
Progress Paynent request no later then at the end of a 60 day period follow ng the execution of the nodification incorporating a
requirement for the vehicle under a vehicle CLIN(s) replacing the LLM CLIN(s). All material transferred upon execution of a
vehicle call-up nodification shall revert to being Contractor furnished material as if acquired exclusively under the terms of a
fixed price vehicle contract.

H. 25.3. ECONOM C ORDER QUANTITY *

H. 25.3.1. Economic Oder Quantity (EOCQ procurenent of the entire content (both Gernman and USA) of the Amp Rack Assenbly and
I ast chance buy of microcircuit chips for multiyear three are authorized and funded at the funded Termination Liability amount.
The Termination Liability to the Governnent for EOQ shall be linmted to the total funded dollar ambunt for each nulti-year. The
Termi nation Liability for EOQ for My3 is included in the Termination Liability funding schedule in H. 25. 4.
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Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS DI V

H. 25.3. 2.

The quantity of EOQ material to be procured are 104 sets of MY2 and 103 sets of MY3 materi al

H. 25. 4.

MULTI - YEAR ONE - DELETED

Part Nunber

12336500- 2
12336660- 2
12388210
12437003- 2
12437004- 2
12437005
12917085

Description
Amo Racks

I. Swing Frane

Hul' I Anmmo Rack Assy
Amo Rack L/S Ro
Amo Rack 16 Round
Amp Rack 2 Round
Swi ng Frane

FUNDI NG SCHEDULE AND TERM NATION LI ABILITY

MULTI - YEAR TWO - CLIN 2001AA IS FOR LLM AND LCB OF M CROCI RCUI T CHI PS

MONTH AMOUNT
APR 01 $ 2,822,665
MAY $ 2,015,111
JUN $ 2,466,311
JUL $ 3,660,558
AUG $ 5,776,238
SEP $ 13,077,983
CLIN 2001AD

$5, 134,639 @

MULTI - YEAR THREE

MONTH AMOUNT

APR 02 $ 820, 640
MAY $ 2,094,875
JUN $ 2,531,153
JUL $ 3,730,798
AUG $ 5,871,186
SEP $ 13,183, 747

Econoni c_Order

LR R A A

R R

CUMULATI VE $ MONTH AMOUNT CUMULATI VE $
2,822, 665 ocT $ 14, 288, 130 $ 44,106, 996
4,837,776 NOV $ 15, 842, 099 $ 59,949,095
7,304, 087 DEC $ 16, 688, 090 $ 76,637,185

10, 964, 645 JAN 02  $ 13,731, 965 $ 90, 369, 150

16, 740, 883 FEB $ 10, 944, 476 $ 101, 313, 626

29, 818, 866 MAR $ 9,602,966 $ 110,916,592 @

CUMULATI VE $ MONTH AMOUNT CUMULATI VE $

820, 640 ocT $ 14, 380, 888 $ 42,613, 287
2,915,515 NOV $ 15, 880, 053 $ 58,493,340
5, 446, 668 DEC $ 16, 717, 415 $ 75,210, 755
9,177, 466 JAN 03 $ 13,991, 592 $ 89,202, 347

15, 048, 652 FEB $ 11, 158,582 $ 100, 360, 929

28, 232, 399 MAR $ 11, 839, 466 $ 112, 200, 395

Quantity Fundi ng

CLIN 3001AB
$6, 656, 205 @

@indicates the anbunt funded and the anobunt under this Contract the Governnent

H 25.4.1.

The contractor shall procure the followi ng EOQ naterial which represents Wegnann's content of the Amp Rack Assenbly.

l'isted bel ow

is liable under FAR 52.217-2 and H. 26. bel ow.

Funding for the acquisition of tanks is authorized upon call-up of tanks under DAAEO7-01-G N0O1, D.Q 0003. The

acqui sition of Long Lead Material for this Cost Contract is authorized upon the Governnment obligating funding for each planned

production year(s)

O ficer of additional

the anmount of additional

Cont ract or,

in accordance with the above provisions for Long Lead Material Funding.
funds, the Contractor shall be notified, in witing, and the contract

LLM funding obligated. |In the event that additional funds are not
by such other date as may be mutually agreed to by the parties, the funded LLMeffort shall

termi nated pursuant to the "Term nation (Cost-Rei mbursenment)" clause.

Upon availability to the Contracting
schedul e shall be anended to reflect
made avail abl e as indi cated bel ow, or
be, upon the witten request of the
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CONTINUATION SHEET
PIIN/SIIN DAAEO7- 00- C- N044 MOD/AMD P00031

Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS DI V

H. 25.4.2. Funding Dates of Long Lead Material under this contract are provided above. Long Lead Material nmay be funded earlier
than the stated nonth. Funding dates listed "to be deternmined" (TBD) shall be provided by the Contractor to the Contracting
O ficer by Jan 15th of the year LLMfunding will be required.

H. 25.5. Funding per H 25.4 may be provided by issuance of a unilateral nodification obligating the schedul ed amount(s).

H 26. LIMTATION OF GOVERNMENT LIABILITY & FUNDS

H 26.1. LONG LEAD MATERI AL FUNDI NG (LLM.

H 26.1.1. LIMTATION OF FUNDS (APR 84) (FAR 52.232-22) In perfornmng effort for acquisition of LLMin Section B, the contractor
is not authorized to make expenditures or incur obligations exceeding the amobunts shown as funded in provision H 25.4.

H 26.1.2. LIMTATION OF GOVERNVENT LIABILITY (APR 84) (FAR 52.216-24) The nmaxi num anount for which the Governnment shall be |iable
if a LLMCLIN of this contract is termnated is the ambunt shown as funded in provision H 25. 4.

H. 27. RESERVED f or Excess CEU 176 Card Materi al

H. 28. RESERVED f or Excess CEU 177 Card Materi al

H. 29. RESERVED for Under Arnor Auxiliary Power Unit (UAAPU) Materi al
H. 30. RESERVED for M cro-Chi p Emergency Purchases

H 31. OPTION FOR | NCREASED QUANTI TY

Del eted by Mbd PO006.

H 32. OPTION FUNDI NG AND TERM NATION LIABILITY

Del eted by Mbd P0006.

*** END OF NARRATI VE H 001 ***
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